Memorial Boulevard Intradistrict
Arts Magnet School Committee
Regular Meeting April 25, 2019
Present:

Dr. Michael Dietter, Lori Eschner, John Lodovico (arr. 6:36 p.m.),
Steve Masotti, Dave Preleski, John Smith (arr. 6:33 p.m.), Frank
Stawski, and Chris Wilson

Excused:

Cheryl Assis

Also Present:

Angela Cahill (arr. 6:45 p.m.), Tim Callahan, Ed D’Amato, Rusty
Malik, and Roger Rousseau

1. CALL TO ORDER
The meeting was called to order at 6:31 p.m. by Chair Dietter.
2. APPROVAL OF MINUTES
On a motion by Chris Wilson and seconded by Lori Eschner, it was unanimously
voted to approve the minutes of the regular meeting on April 11, 2019.
3. PUBLIC PARTICIPATION
There was no public participation.
4. PROJECT MANAGER’S UPDATE
 There is a meeting with Eagle Environmental to discuss the hazmat report
on May 2, 2019
 Schematic design is ongoing. It is progressing.
 Submissions are scheduled to the various city boards on the following
dates:
Zoning Board of Appeals: 05/20/2019
Inland Wetlands:
05/28/2019
Zoning Review:
06/12/2019
Chair Dietter asked if there should be representation from the committee at these
meetings. Tim Callahan stated it is not necessary, but all are welcome.
 There was a meeting with SHPO that Rusty Malik will discuss
 There was a meeting with OSCGR on April 25, 2019 with the plan
reviewers. The discussion was mostly about FEMA and flood regulations.
There will be a meeting with DEEP to discuss the concerns further.
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Roger Rousseau stated there was another meeting regarding the
acquisition of the Associated Spring land. It was productive and things are
moving in the right direction.
The RFP for the 3rd party review was complete and there have been a
good assortment of firms that have responded.
Roger Rousseau has been working with CHRO and their requirements for
minority and small businesses. Ultimately, D’Amato Downes will manage
any CHRO issues as they are holding the contracts.

5. ARCHITECT’S UPDATE
 The same issues are of concern to SHPO. Specific areas of concern are
the main entrance, the addition, and the auditorium.
 QA&M will be submitting a design update on the façade. Upon receipt,
SHPO will have a full team meeting to discuss the changes. SHPO is
aware of the tight schedule. Once the redesign is submitted, another
meeting with QA&M and SHPO will be scheduled.
 Discussion of “reasonable work” to the fields in the flood areas. The
intention is to refurbish the fields with light grading and potentially having a
bituminous track. There will be other options researched.
 There is a schematic design meeting scheduled with OSCGR on May 1,
2019. Discussion of an early demo package will be imminent this will
include a hazmat component. There will be less demo with an abatement
package.
 Site plans are still being worked on but are moving forward
 MEP coordinators are still working on their plans
 Final feedback from the programming meetings has been implemented in
the plans
 Further discussion regarding submissions to the city boards prompted
thoughts to have legal representation.
On a motion by John Smith and seconded by David Preleski, it was unanimously
voted to have Roger Rousseau communicate with Corporation Counsel for
recommendation to retain outside counsel regarding the city boards.
 As a follow up, Tim Callahan pointed out that there are available funds set
aside for legal fees.
6. CONSTRUCTION MANGER UPDATE
 They continue to attend the meetings
 As the project proceeds, they will become more involved
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7. EXPENDITURE REPORT
 To date: $221,855.06 has been paid out and there is $68,589.66 in
pending payments
8. RECOMMENDATION OF THE CLOSURE OF WILLIS STREET
 Roger Rousseau stated the recommendation to close Willis Street needs
to be approved and referred back to City Council
On a motion by John Smith and seconded by John Lodovico the recommendation
to close Willis Street was unanimously approved.
9. OLD BUSINESS
Lori Eschner questioned if there was a set date for the “public meeting” in May. Chair
Dietter said there is not a firm date.
10. NEW BUSINESS
 As of April 25, 2019, we are on schedule
 There will be discussion of the third party review at the next meeting.
11. ADJOURNMENT
Meeting adjourned at 7:18 p.m. by Chair Dietter.

Respectfully submitted,
Tara Landon
Tara R. Landon
Administrative Assistant/Operations
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